



SMP Laserfiche Timeline



Aug 2022 Sept 2022 Oct 2022 Nov 2022 Dec 2022 Jan 2023 Feb 2023

Plan, Build & Test

Train

★ Go Live – Feb 13



SMP Release 1 Timeline



Mar 2023 April 2023 May 2023 June 2023

Build & Test

Train

★ Go Live – June 24

SMP Release 2 Timeline



June 2023 July 2023 Aug 2023 Sept 2023 Oct 2023 Nov 2023 Dec 2023 Jan 2024 Feb 2024 Mar 2024 April 2024 May 2024 June 2024 July 2024 Aug 2024 Sept 2024 Oct 2024 Nov 2024 Dec 2024 Jan 2025 Feb 2025 Mar 2025

Build

Test

Train

★ Go Live
March 31st